

March 2026 - II Week							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	09/03/2026	10/03/2026	11/03/2026	12/03/2026	13/03/2026	14/03/2026	15/03/2026
KPRIET							
Bosch							
Team	Planning Meeting		Dataset Review		System Design		
Preparation	Rules Review		Dataset Plan		Annotation Prep		
Hardware	Camera Setup		Camera Test		Sensor Calibration		
Software	Repo Setup		Data Collection		Pipeline		Training Setup
March 2026 - III Week							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	16/03/2026	17/03/2026	18/03/2026	19/03/2026	20/03/2026	21/03/2026	22/03/2026
KPRIET							
Bosch							
Team	Model Discussion		Progress Review		Optimization		
Preparation	Config Notes		Validation		Evaluation Plan		
Hardware	RPI Setup		Track Prep				
Software	CNN + Speed		Optimizer		Performance		Real-time
March 2026 - IV Week							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	23/03/2026	24/03/2026	25/03/2026	26/03/2026	27/03/2026	28/03/2026	29/03/2026
KPRIET							
Bosch							
Team	YOLO Planning		Detection Validation		Track Review		
Preparation	Test Scenarios		Behavior Docs		FSM Logic		
Hardware	Camera Testing		Vehicle Setup		Real Track		
Software	YOLO Init		Filtering		FSM Setup		Lane State
March 2026 - V Week							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	30/03/2026	31/03/2026	01/04/2026	02/04/2026	03/04/2026	04/04/2026	05/04/2026
KPRIET							
Bosch							
Team	FSM Review		Pedestrian Logic		System Testing		
Preparation	Crosswalk Prep		Transition Plan		Checklist		
Hardware	Parking Setup		Track Test		Inspection		
Software	Stop FSM		Pedestrian FSM		Debug		Integration
April 2026 - I Week							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	30/03/2026	31/03/2026	01/04/2026	02/04/2026	03/04/2026	04/04/2026	05/04/2026
KPRIET			EXAM				
Bosch							
Team	Autonomous run review		Performance tuning discussion		Stress test review		Final submission discussion
Preparation	Validation checklist		Test scenarios		Demo planning		
Hardware	Sensor calibration				Hardware inspection		
Software			Pipeline debugging		Logging verification		
April 2026 - II Week							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	06/04/2026	07/04/2026	08/04/2026	09/04/2026	10/04/2026	11/04/2026	12/04/2026
KPRIET	EXAM						
Bosch							
Team	Final validation meeting		Documentation prep		Testing		Submission review
Preparation	Explanation flow						
Hardware					Final reliability test		
Software			Final bug fixes		Final cleanup		